Questions:

what did each individual work on the previous day

what are individuals working on today

current blockers

Day 1: 12/31/24

Gerald:

- Worked on setting up the github repo, and the initial jira board as well as reviewing the added feature files.
- Adding stories and issues to the jira board

Gokarna

- Discussed setting up the github repo, and the initial jira board as well as added the feature files.
- Updated the RTM and shared it to the team

Mick:

- created the initial Jira board, reviewed feature files
- Working on Jira board with stories
- No blockers

John Paul:

- Reviewing RTM and feature files
- Adding stories and issues to Jira board

William:

- Worked on setting up github repo

- Adding stories/issues to jira board

Day 2: 1/2/2025

Gerald:

Gokarna:

- Updated the RTM
- Added more details in the JIRA user stories.

Mick:

- Looked at RTM Excel and celebrated New Years
- Working on Get planets by Owner ID and Create Planet APIs

John Paul:

- Working on Delete Planet and Get Moons by Planet ID endpoint tests

William:

- Working on Create Moon and Delete Moon endpoint tests

Day 3: 1/3/2025

Gearld:

- Started working on creating the test data for the repository and service layer tests

Gokarna:

Mick:

- Started working on endpoints for get planets by owner ID and create planets
- Finishing endpoints

John Paul:

- Worked on Delete Planet and Get Moons by Planet ID endpoint tests
- Working on repository layer User Retrieval and service layer Authentication

William:

- Completed writing API tests on Postman for Moon Creation and Deletion
- Start writing feature files for Planet and Moon Creation for Repository Layer Tests
 - Starting with feature files

Day 4: 1/06/2025

Gearld:

- Started adding test data for repository and service layer tests
- Also picked up the tests that Gokarna was going to accomplish

Mick:

- Finished most of Postman API test get planet by ID and planet creation, started repo test for planet creation
- Updating RTM and finishing planet creation

John Paul:

- Adding test data to RTM

William:

- Modified project folder structure
- Adding test data to RTM for US4 (Add findings to database)

Day 5: 1/07/2025

Gearld: Added Test Data in RTM
Started API testing

Mick:

- Added test data for API in RTM
- Finishing RTM data and finishing postman testing

John Paul:

- Added test data to RTM
- Working on API testing

William:

- Added test data to RTM
- Add test data to RTM for API testing

Day 6: 1/08/2025

Gearld: Added more test Data Finishing up API testing

Mick:

- Finished postman testing for create planets API
- Uploading screenshots and starting repository

John Paul:

- Finalize API testing and push to git repo
- Working on repository/service testing

William:

- Added test data to RTM
- Finalize and run API tests in Postman for Moon Creation and Deletion

Day 7: 1/09/2025

Gerald: Finishing up API testing
Starting on repository testing

Mick:

- Uploaded screenshots
- Starting repository testing for planet deletion and moon deletion

John Paul:

- Working on repository/service testing

William:

Build framework for Repository tests on moon and Planet Creation

Day 8: 1/10/2025

Gerald: Finishing up repository testing Starting service layer testing

Mick:

- Finished planet and moon deletion repository code
- Starting service layer

John Paul:

- Done with service and repository layer
- Update documentations

William:

- Expand tests for Service Layer, implement Mockito

Day 9: 1/13/2025

Gerald: Finishing up both service layer and repository testing

Making sure everything is implemented correctly and can merge to main

Mick:

- Finished service and repository testing for planet and moon deletion

- Uploading results to Jira, tidying up structure

John Paul:

- Merged from branches to main
- Organizing files
- Generating reports

William:

- Generating reports
- Merged Add-finding branch in repository

Day 10: 1/14/2025

Gerald: Reviewed everything

Fix some test files that weren't 100% done

Mick:

John Paul:

- Organized file structure
- Edited some tests to reflect requirements (exception messages)

William:

- Had issues with some tests
 - Asked team for help, found issues (failed to mock all methods in DAO)

_

Day 11: 1/15/2025

Gerald: Fixed some tests in service layer

Work on presentation, and assigning bugs to different stories

Mick:

- Fixed tests in service layer
- Creating outline of project presentation, making branch for fixing defects

John Paul:

- Fixed some tests
- Generated reports and uploaded to jira

William:

- Cleaned up tests, helped clear up merge conflicts

Day 12: 1/16/2025

Gerald:

Mick:

- Make project presentation outline, made branch for fixing defects, fixed surefire report order
- Fixing defects, compiling API screenshots into one document

John Paul:

William:

-